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Cheshire Bridge Rebuild Weekly Update
 

October 6, 2021
 

The Atlanta Department of Transportation has completed the response and recovery
efforts associated with the fire on August 4, 2021, which severely compromised the
efficacy of Cheshire Bridge over South Fork Peachtree Creek. Below is a summary of
rebuild activities for September 21-October 5, 2021, that have been completed, are in
progress, and planned for implementation.

Overview of activities COMPLETED:

SEPTEMBER 20 – Law Department review of draft design/build RFP (Request for
Proposals) completed.

SEPTEMBER 20 – Cheshire Bridge Rebuild Update to GDOT and community
stakeholder group, Piedmont Heights Alliance distributed.

SEPTEMBER 22 – Concrete barriers installed on either side of the bridge to further
secure the area.

SEPTEMBER 29 – Title reports for all adjacent properties secured for rebuild
project files.

Overview of activities IN PROGRESS:



ATLDOT resolving comments from Law Department’s review of the draft
design/build RFP.
Utility relocation underway but delayed as two (2) remaining vendors wait for
materials delivery and sequencing to complete the work.
Finalizing tree and billboard removal scenarios (pre-demolition or pre-construction).
Evaluating and counterprogramming against risks to timely demo, design and
rebuild.

Overview of activities PLANNED:

Confirm preliminary schedule for demo. Construction start date contingent upon
completion of utility relocation, which has been delayed for materials delivery and
sequencing.
Finalize and issue Emergency Design/Build RFP. 
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